



Mai		Juin		Juillet		Août		Septembre	
1	J Fête du travail	1	D	1	M	1	V	1	L 36
2	V	2	L 23	2	M	2	S	2	M
3	S	3	M	3	J	3	D	3	M
4	D	4	M	4	V	4	L 32	4	J
5	L 19	5	J	5	S	5	M	5	V
6	M	6	V	6	D	6	M	6	S
7	M	7	S	7	L 28	7	J	7	D
8	J Victoire de 1945	8	D	8	M	8	V	8	L 37
9	V	9	L Lundi de Pentecôte 24	9	M	9	S	9	M
10	S	10	M	10	J	10	D	10	M
11	D	11	M	11	V	11	L 33	11	J
12	L 20	12	J	12	S	12	M	12	V
13	M	13	V	13	D	13	M	13	S
14	M	14	S	14	L Fête nationale 29	14	J	14	D
15	J	15	D	15	M	15	V Assomption	15	L 38
16	V	16	L 25	16	M	16	S	16	M
17	S	17	M	17	J	17	D	17	M
18	D	18	M	18	V	18	L 34	18	J
19	L 21	19	J	19	S	19	M	19	V
20	M	20	V	20	D	20	M	20	S
21	M	21	S	21	L 30	21	J	21	D
22	J	22	D	22	M	22	V	22	L 39
23	V	23	L 26	23	M	23	S	23	M
24	S	24	M	24	J	24	D	24	M
25	D	25	M	25	V	25	L 35	25	J
26	L 22	26	J	26	S	26	M	26	V
27	M	27	V	27	D	27	M	27	S
28	M	28	S	28	L 31	28	J	28	D
29	J Ascension	29	D	29	M	29	V	29	L 40
30	V	30	L 27	30	M	30	S	30	M
31	S			31	J	31	D		

- Festival
- Installation et démontage
- Journées déco 10h à 16h
- Journées construction à partir de 17h
- Grillade bénévoles

CONTACTS :
DECO : Célia 06,70,54,77,07
CONSTRUCTION: Joel 06,17,77,74,19
REGIE : Yannick : 06,62,33,55,78